Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools
- Concrete Trucks

Utility Shutdowns
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Sand, Scaffolding, Concrete

Events for upcoming week
- Contractor to continue with exterior decorative plaster work
- Contractor to continue exterior tuck pointing on E side
- Contractor to continue plumbing rough in under slab
- Contractor to begin erecting steel beams @ N stairwell

Recap of week ending (July 8, 2017)
- Contractor continued work @ exterior plaster decorative elements
- Masons continued tuck pointing at NE corner
- Concrete poured at elevator pit walls and pedestals
- Contractor began layout of high voltage under slab