Tulane University
Planning, Design & Construction
Devlin Men’s Basketball Locker Room Renovations
Construction Activity
July 8, 2017 to July 15, 2017

➢ Sources of Noise
   ▪ Construction Equipment.
   ▪ Screw guns, skill saws, hammer drills.
   ▪ Back up alarms.
   ▪ Chipping hammers and concrete grinders.
   ▪ Loading out debris from locker room.
   ▪ Change out dumpsters.

➢ Utility Shutdowns
   ▪ None at this time.

➢ Deliveries
   ▪ Studs.

➢ Events for upcoming week
   ▪ Mechanical rough in.
   ▪ Plumbing rough in.
   ▪ Electrical rough in.
   ▪ Framing walls.
   ▪ Framing ceiling.

➢ Recap of week ending (July 8, 2017)
   ▪ Mechanical rough in.
   ▪ Plumbing rough in.
   ▪ Electrical rough in.
   ▪ Framing walls.
   ▪ Framing ceiling.
Tulane University
Planning, Design & Construction
Devlin Women’s Volleyball Locker Room Renovations
Construction Activity
July 8, 2017 to July 15, 2017

➢ Sources of Noise
  ▪ Construction Equipment.
  ▪ Screw guns, skill saws, hammer drills.
  ▪ Back up alarms.
  ▪ Chipping hammers and concrete grinders.
  ▪ Loading out debris from locker room.
  ▪ Change out dumpsters.

➢ Utility Shutdowns
  ▪ None at this time.

➢ Deliveries
  ▪ Studs.
  ▪ Sheet rock.

➢ Events for upcoming week
  ▪ Floating sheetrock.

➢ Recap of week ending (July 8, 2017)
  ▪ Hanging sheetrock.
  ▪ Floating sheetrock.