Sources of Noise
- Power hand tools
- Extended reach forklift

Utility Shutdowns
- No Shutdowns scheduled.

Deliveries
- Miscellaneous materials.

Events for upcoming week
- Continue site work including sod installation.
- Continue addressing punchlist items.
- Complete mechanical insulation.
- Test med gas system.
- Parish site inspection.
- Acquire Certificate of Occupancy.
- Begin final interior cleaning.
- Architect and Engineer to create final punchlist.

Recap of week ending July 13, 2016
- Completed systems training. Continued creating GUI interface.
- Continued addressing punchlist items.
- Rear canopy panels installed. Penthouse floor paint application complete.
- Continued mechanical insulation. Continued interior caulking.
- Began final grade followed by sod installation.