Tulane University
Planning, Design & Construction
Devlin Men’s Basketball Locker Room Renovations
Construction Activity
July 22, 2017 to July 29, 2017

➢ Sources of Noise
  ▪ Construction Equipment.
  ▪ Screw guns, skill saws, hammer drills.
  ▪ Back up alarms.
  ▪ Chipping hammers and concrete grinders.
  ▪ Loading out debris from locker room.
  ▪ Change out dumpsters.

➢ Utility Shutdowns
  ▪ None at this time.

➢ Deliveries
  ▪ Sheetrock.

➢ Events for upcoming week
  ▪ Hanging sheetrock.
  ▪ Finishing sheetrock
  ▪ Roughing in plumbing in crawl space.

➢ Recap of week ending (July 22, 2017)
  ▪ Hanging sheetrock.
  ▪ Floating sheetrock.
  ▪ Roughing in plumbing in crawl space.
Tulane University
Planning, Design & Construction
Devlin Women’s Volleyball Locker Room Renovations
Construction Activity
July 22, 2017 to July 29, 2017

➢ Sources of Noise
  ▪ Construction Equipment.
  ▪ Screw guns, skill saws, hammer drills.
  ▪ Back up alarms.
  ▪ Chipping hammers and concrete grinders.
  ▪ Loading out debris from locker room.
  ▪ Change out dumpsters.

➢ Utility Shutdowns
  ▪ None at this time.

➢ Deliveries
  ▪ Sheetrock.

➢ Events for upcoming week
  ▪ Roughing in plumbing in crawl space.
  ▪ Installing lockers.
  ▪ Final coats of paint.
  ▪ Laying tile on walls.

➢ Recap of week ending (July 22, 2017)
  ▪ Roughing in plumbing in crawl space.
  ▪ Finishing sheetrock.
  ▪ Priming walls and ceiling.
  ▪ Laying tile on walls.
  ▪ Pouring epoxy on floor in bathroom.