Sources of Noise
- Hand tools, equipment delivery

Equipment
- Turf seamer
- Gator
- Roller/compactor

Utility Shutdowns
- None

Deliveries
- Equipment

Events for upcoming week
- Mid-America is tentatively scheduled to return to site on 7/25/17.
- The Contractor will continue to remove sections of the turf to address irregularities in the field.

Recap of work performed (July 6 – July 22, 2017)
- The Contractor remobilized on 07/18/17
- The Contractor removed a small section of turf in the right field in an effort to determine the cause of the irregularities in the field.
- The Contractor replaced the small section of field, and demobilized from site.