Tulane University
Planning, Design & Construction
Gibson Hall Suite(s) 322, 322A, 324, 324A, 324B, 324C and 326.
Construction Activity
Week of July 16 – July 22, 2017

- **Sources of Noise**
  - Hand Tools,
  - Power Tools.

- **Equipment**
  - Hand held power tools.

- **Utility Shutdowns**
  - None

- **Deliveries**
  - Interior doors and trim material.

- **Events for upcoming week**
  - The Contractor intends to continue drywall, and interior trim work.
  - Rocker is expected to commence electrical trim out.
  - Door and trim installation will continue.
  - Interior painting may start during this time period.

- **Recap of work performed (July 9 – July 15, 2017)**
  - The Contractor, BNB, has completed framing, and commenced the installation of drywall.
  - The Contractor continues to float and finish the walls.
  - The Contractor has started installing doors and trim.
  - The electrical subcontractor has completed electrical rough in.