Tulane University
Planning, Design & Construction
Gibson Hall Suite(s) 322, 322A, 324, 324A, 324B, 324C and 326.
Construction Activity
Week of July 23 – July 29, 2017

➢ Sources of Noise
  ▪ Hand Tools,
  ▪ Power Tools.

➢ Equipment
  ▪ Hand held power tools.

➢ Utility Shutdowns
  ▪ Fire Sprinkler System

➢ Delivers
  ▪ None

➢ Events for upcoming week
  ▪ The Contractor is scheduled to start and complete the interior paint during this time period.
  ▪ The Contractor is responsible for installing up to two new fire sprinkler heads. This work is scheduled to occur this week.
  ▪ An additional supply duct and register will be installed.

➢ Recap of work performed (July 16 – July 22, 2017)
  ▪ The Contractor, BNB, has completed drywall installation, and completed one coat of primer on all walls.
  ▪ The Contractor continues to install interior trim and intends to complete this portion of the work by the end of this week.
  ▪ Door installation has commenced.
  ▪ Drop ceiling repair is scheduled to be complete this week.