Tulane University
Planning, Design & Construction
Gibson Hall Suite(s) 322, 322A, 324, 324A, 324B, 324C and 326.
Construction Activity
Week of July 30 – August 5, 2017

- **Sources of Noise**
  - Hand Tools,
  - Power Tools.

- **Equipment**
  - Hand held power tools.

- **Utility Shutdowns**
  - None

- **Deliveries**
  - None

- **Events for upcoming week**
  - The Contractor is scheduled to complete interior painting during this time period.
  - Carpet installation is scheduled for this week.
  - Tulane Planning has coordinated the move-in with the end user, which is scheduled to occur on or around August 3rd and 4th.
  - The installation of the door lock assembly, and kitchenette may occur this week, however, the end user has been notified of a potential delay in this work.

- **Recap of work performed (July 16 – July 22, 2017)**
  - The Contractor, BNB, continues to paint the interior walls, doors and trim.
  - Jefferson sprinkler successfully performed a fire suppression system shutdown, and installed three new sprinkler heads.
  - One HVAC supply duct and supply register has been added.
  - Rocker electric added to additional outlet boxes and conduit for data and communication lines.