Sources of Noise
- Hand Tools,
- Power Tools.

Equipment
- Hand held power tools.

Utility Shutdowns
- None

Deliveries
- Door Lock Assemblies

Events for upcoming week
- The delivery of the door lock assemblies is still unknown at this time. The Contractor will install the door locks once they arrive.
- Tulane Key Shop will install cylinders in the door lock assemblies and key the suite according to the needs and wants of the end user.
- Tulane and BNB will perform a Final Completion Punch List Walk Through after the door lock assemblies are successfully installed.

Recap of work performed (July 30 – August 5, 2017)
- The Contractor, BNB, has completed interior painting, door install, and interior trim, with minor punch list items remaining.
- BNB commenced the installation of the kitchenette cabinets.
- O’Brian Flooring installed successfully the carpet throughout the suite.
- Rocker Electric completed the electrical work pursuant to the revisions made by Tulane Planning on 07/28/2017.
- BNB is scheduled to achieve Substantial Completion on 08/03/2017.
- Tulane Admissions is scheduled to move from Suite 205 to the completed Suite 322, from 08/03/17 to 08/04/2017.