Tulane University
Planning, Design & Construction
Yulman Stadium – Angry Wave Sign Installation
Construction Activity
Week of August 6 – August 12, 2017

➢ Sources of Noise
  ▪ Heavy Equipment
  ▪ Hand Tools
  ▪ Power Tools
  ▪ Material Delivery Vehicles

➢ Equipment
  ▪ Man Lift
  ▪ Crane

➢ Utility Shutdowns
  ▪ None anticipated at this time

➢ Deliveries
  ▪ Dumpster
  ▪ Steel

➢ Events for upcoming week
  ▪ Woodward Design + Build (WDB) is scheduled to mobilize on 08/07/2017.
  ▪ WDB is expected to start moving the Yulman Stadium letters at the scoreboard, and add bracing to allow for the new Angry Wave sign.

➢ Recap of work performed (July 30 – August 5, 2017)
  ▪ Woodward Design + Build and Tulane representatives conducted a pre-construction meeting.