Tulane University  
Planning, Design & Construction  
Gibson Hall – Suite 205 Renovation  
Construction Activity  
Week of August 6 – August 12, 2017

- **Sources of Noise**
  - Hand Tools
  - Power Tools
  - Demolition

- **Equipment**
  - Hand Held Power Tools

- **Utility Shutdowns**
  - None anticipated at this time

- **Deliveries**
  - Framing Material

- **Events for upcoming week**
  - The Contractor, BNB, is scheduled to commence demolition.
  - Framing of the new walls is scheduled to commence this week.
  - Electrical rough-in may start this week.

- **Recap of work performed (July 30 – August 5, 2017)**
  - The Contractor, BNB, and Tulane are scheduled to conduct a pre-construction meeting on August 3.
  - A Construction Alert has been developed and circulated. Occupants of Gibson Hall that are above, below, or adjacent to the renovation will be personally notified of the scheduled work.
  - The Contractor is scheduled to mobilize on August 4, 2017.