Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools
- Concrete Trucks

Utility Shutdowns
- Possible temp shutdown @ Alcee Fortier for line relocation
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Sand, Scaffolding, Concrete
- Crane 8/5
- Multiple loads of steel 8/7

Events for upcoming week
- Steel to be delivered on 8/7
- Electricians to begin rough in on 3rd floor
- Plumbers to begin rough in on 3rd floor
- Contractor to continue w/ sprinkler install
- Contractor to continue w/ metal studs
- New building steel erection set to begin 8/7
- Contractor to begin exterior plaster work on W elevation

Recap of week ending (August 5, 2017)
- New building slab poured on 7/31
- Crane delivered 8/5
- Began sprinkler pipe install
- Began metal studs
- Scaffold erection began on W side (Law Rd)