Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of August 20, 2017 – August 26, 2017

➢ Sources of Noise
   ▪ Delivery Trucks
   ▪ Heavy Equipment
   ▪ Power Tools

➢ Utility Shutdowns
   ▪ Possible frequent, short-term road closures
   ▪ Possible frequent, long-term road closures

➢ Deliveries
   ▪ Steel, Lumber, Sand, Scaffolding,

➢ Events for upcoming week
   ▪ Contractor to continue w/ sprinkler install on 2nd floor
   ▪ Contractor to begin drywall on 2nd floor ceiling
   ▪ Contractor to continue tuck pointing on W elevation
   ▪ Contractor to continue w/ steel erection @ new slab
   ▪ Contractor to continue exterior plaster work on E elevation

➢ Recap of week ending (August 19, 2017)
   ▪ Tuck pointing continued on W elevation
   ▪ Drywall began on 3rd floor ceiling
   ▪ Steel erection continued
   ▪ Plaster repairs continued on W elevation
   ▪ Sprinkler install continued on 1st floor