Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of August 26, 2017 – September 2, 2017

➢ Sources of Noise
  ▪ Delivery Trucks
  ▪ Heavy Equipment
  ▪ Power Tools

➢ Utility Shutdowns
  ▪ Possible frequent, short-term road closures
  ▪ Possible frequent, long-term road closures

➢ Deliveries
  ▪ Steel, Lumber, Sand, Scaffolding,

➢ Events for upcoming week
  ▪ Contractor to begin HVAC on 2nd floor
  ▪ Contractor to begin drywall on 2nd floor ceiling
  ▪ Contractor to continue tuck pointing on W elevation
  ▪ Contractor to continue w/ steel erection @ new slab
  ▪ Contractor to continue exterior plaster work on E elevation
  ▪ Contractor to remobilize & continue plaster element work

➢ Recap of week ending (August 26, 2017)
  ▪ Tuck pointing continued on W elevation
  ▪ Drywall began on 1st floor ceiling
  ▪ Steel erection continued
  ▪ Plaster repairs continued on W elevation
  ▪ Sprinkler install continued on 1st floor