Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of September 3, 2017 – September 9, 2017

➢ **Sources of Noise**
  - Delivery Trucks
  - Heavy Equipment
  - Power Tools

➢ **Utility Shutdowns**
  - Possible frequent, short-term road closures
  - Possible frequent, long-term road closures

➢ **Deliveries**
  - Steel, Lumber, Scaffolding,

➢ **Events for upcoming week**
  - Contractor to continue HVAC on 2nd floor
  - Contractor to complete drywall on 2nd floor ceiling
  - Contractor to continue tuck pointing on W elevation
  - Contractor to continue w/ steel erection @ new slab
  - Contractor to remobilize & continue plaster element work
  - Contractor to begin work on plaster coping

➢ **Recap of week ending (September 2, 2017)**
  - Tuck pointing continued on W elevation
  - Drywall began on 1st floor ceiling
  - Steel erection continued
  - Plaster repairs continued on W elevation
  - Sprinkler install continued on 1st floor