Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools

Utility Shutdowns
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Equipment

Events for upcoming week
- Contractor to complete & pour N stairs
- Contractor to remove remaining scaffold on E side
- Contractor to continue electrical install
- Contractor to continue HVAC install
- Contractor to continue tuck pointing on N elevation
- Contractor to continue work on plaster coping
- Contractor to continue plumbing rough in
- Contractor to pour concrete on 2nd level of New building

Recap of week ending (October 14, 2017)
- Tuck pointing continued on N elevation
- Continued installing N stairs
- Decorative plaster repairs continued on E & W elevation
- Contractor completed metal decking install
- Contractor completed safety cable handrails
- Contractor began waterproofing window locations
- Crane & crane mats to be removed 10/14