Sources of Noise
- Material and Equipment Delivery
- Hand Tools
- Power Tools

Equipment
- Hand Tools
- Power Tools

Utility Shutdowns
- None

Deliveries
- Materials
- Dumpster

Events for upcoming week
- ConstructionSouth will continue selective demolition.
- A temporary wall is to be constructed to mitigate the migration of debris from the work area into the occupied space.
- The Contractor is scheduled to commence framing the new walls within Room 321.
- Electrical rough in is scheduled to commence during this time-period.

Recap of work performed (October 8 – October 14, 2017)
- The Contractor, ConstructionSouth, mobilized on 10/11/17.
- The Contractor is scheduled to commence demolition on 10/12/17.
- Tulane Networking performed a review of Room 321, and is scheduled to commence selective demolition work this week.