Sources of Noise
- Heavy Equipment
- Work Trucks
- Power Tools

Equipment
- Crane
- Welding Machine
- Grinders

Utility Shutdowns
- None

Deliveries
- Crane
- Angry Wave sign

Events for upcoming week
- The delivery of the Angry Wave sign to Tulane, and subsequent installation, is scheduled to occur during the week of the 16th.

Recap of work performed (October 8 – October 14, 2017)
- The Angry Wave is scheduled to be in port on 10/12/17.
- Blaine Kern will assemble the Angry Wave sign upon its arrival.
- Then team will review the Angry Wave sign at Kern studios on 10/13/17.