Sources of Noise
  - Material and Equipment Delivery
  - Hand Tools
  - Power Tools

Equipment
  - Hand Tools
  - Power Tools

Utility Shutdowns
  - None

Deliveries
  - Assorted Materials

Events for upcoming week
  - ConstructionSouth will continue laying out and constructing the new walls.
  - The Contractor has requested that their plumber perform a review of the offices below room 321 in an effort to determine the duration and scope of the selective demolition needed to perform the plumbing work.

Recap of work performed (October 15 – October 21, 2017)
  - The Contractor, ConstructionSouth, continues to perform selective demolition within room 321.
  - The Contractor commenced the layout of the new walls, and location of the roll down security doors.
  - The Contractors Electrician commenced work on 10/17/17.