Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools

Utility Shutdowns
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Equipment

Events for upcoming week
- Contractor to begin insulating in attic
- Contractor to begin closing up walls on 2nd & 3rd floors
- Contractor to continue waterproofing @ windows
- Contractor to continue installing windows
- Contractor to continue tuck pointing on N elevation
- Contractor to continue work on plaster coping
- Contractor to begin plumbing rough in @ New addition
- Contractor to begin electrical rough in @ New addition
- Contractor to pour concrete on 3rd level & penthouse

Recap of week ending (October 21, 2017)
- Tuck pointing continued on N elevation
- Decorative plaster repairs continued on E & W elevation
- Contractor completed metal decking install
- Contractor completed safety cable handrails
- Contractor began waterproofing window locations
- Crane removed from jobsite
- Concrete poured @ 2nd level of New Building 10/20
- Concrete poured @ N stair 10/20
- Contractor began framing exterior walls @ New addition