Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools

Utility Shutdowns
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Equipment

Events for upcoming week
- Contractor to continue insulating in attic
- Contractor to begin closing up walls on 2\textsuperscript{nd} & 3\textsuperscript{rd} floors
- Contractor to continue waterproofing @ windows
- Contractor to continue installing windows
- Contractor to continue tuck pointing on N elevation
- Contractor to continue plumbing rough in @ New addition
- Contractor to continue electrical rough in @ New addition

Recap of week ending (October 28, 2017)
- Tuck pointing continued on N elevation
- Contractor continued waterproofing window locations
- Concrete poured at 3\textsuperscript{rd} & 4\textsuperscript{th} level of new building
- Contractor began framing exterior walls @ New addition