Sources of Noise
- Material and Equipment Delivery
- Hand Tools
- Power Tools

Equipment
- Hand Tools
- Power Tools

Utility Shutdowns
- None

Deliveries
- Assorted Materials

Events for upcoming week
- If the plumbing contractor has already begun the work, we anticipate the work continuing into this week.
- Drywall finishing and painting is expected to occur this week.

Recap of work performed (October 22 – October 28, 2017)
- The Contractor, ConstructionSouth, continues to perform selective demolition within room 321.
- The plumbing subcontractor performed a review of room 321 and the rooms directly below. The intent of this review was to locate the water supply and drain lines for the new sink. The result of this meeting will be plumbing tie in plan, and a start and completion date.
- The electricians, Sharp Electric, continued to perform electrical rough in work.
- Tulane Networking commenced the data and communication rough in.
- The roll down security door has been ordered, with a lead time of approximately 4 weeks.
- The plumbing contractor may start work as early as this weekend.