Sources of Noise
- Hand Tools
- Power Tools

Equipment
- None

Utility Shutdowns
- None

Deliveries
- Furniture Delivery

Events for upcoming week
- A Punch List Walkthrough will be performed with the Contractor and the end user.
- Some furniture items have not been delivered, therefore, another furniture deliver will need to be coordinated.

Recap of work performed (October 22 – October 28, 2017)
- In preparation of the delivery of the new permanent furniture, Tulane Facilities removed the temporary furniture from Suite 205 on 10/25/17.
- The new furniture is scheduled to be delivered and installed on 10/26/17.
- Rocker Electric will install the above floor raceway on 10/27/2017.
- Following the installation of the above floor raceway, Synergy and Tulane Networking will install the AV equipment.