Tulane University
Planning, Design & Construction
Gibson Hall – Presidents Restroom Renovation
Construction Activity
Week of November 05 – November 11, 2017

➢ Sources of Noise
   ▪ Hand Tools
   ▪ Hand Held Power Tools

➢ Equipment
   ▪ Hand Tools

➢ Utility Shutdowns
   ▪ None

➢ Deliveries
   ▪ None

➢ Events for upcoming week
   ▪ The Contractor is scheduled to mobilize on 11/07/17.
   ▪ The Contractor will commence demolition of vanity cabinet, mirror, sink, faucet, toilet, and flooring.
   ▪ ½” cementitious board will be applied after demolition is complete.
   ▪ Tile will be installed this week.
   ▪ Electrical rough in is scheduled to start at the end of the week.
   ▪ Walls will be patched, and prepped for paint.
   ▪ The vanity cabinet is schedule to be delivered at the end of the week.

➢ Recap of work performed (October 29 – November 04, 2017)
   ▪ A Pre-construction meeting was conducted with the Contractor.
   ▪ The Contractor performed a review of the work site.