Sources of Noise
- Material and Equipment Delivery
- Hand Tools
- Power Tools

Equipment
- Hand Tools
- Power Tools

Utility Shutdowns
- None

Deliveries
- Assorted Materials

Events for upcoming week
- The plumbing contractor is anticipated to start work this week. This work should take four days.
- Drywall finishing and painting is expected to occur this week.

Recap of work performed (October 29 – November 04, 2017)
- The Contractor submitted a timeline for the plumbing work. This timeline has been submitted to the end user for review.
- The Contractor continues to build custom laminate countertops, and trim out all door and window openings.
- Tulane Networking continued the data and communication rough in.