Sources of Noise
- Delivery Trucks
- Heavy Equipment
- Power Tools

Utility Shutdowns
- Possible frequent, short-term road closures
- Possible frequent, long-term road closures

Deliveries
- Steel, Lumber, Equipment

Events for upcoming week
- Contractor to continue closing up walls on 2nd & 3rd floors
- Contractor to continue waterproofing @ windows
- Contractor to continue installing windows
- Contractor to continue tuck pointing on N elevation
- Contractor to continue plumbing rough in @ New addition
- Contractor to continue electrical rough in @ New addition
- Contractor to continue framing @ New addition

Recap of week ending (November 4, 2017)
- Contractor began scaffold removal on W side
- Tuck pointing continued on N elevation
- Contractor continued waterproofing window locations
- Contractor continued window install
- Contractor completed attic insulation
- Contractor continued framing exterior walls @ New addition
- Contractor began duct work in @ New addition