Tulane University
Planning, Design & Construction
Gibson Hall – Presidents Restroom Renovation
Construction Activity
Week of November 12 – November 18, 2017

➢ Sources of Noise
  ▪ None

➢ Equipment
  ▪ None

➢ Utility Shutdowns
  ▪ None

➢ Deliveries
  ▪ None

➢ Events for upcoming week
  ▪ The president will be back in his office this week, so no work can be performed during this time-period. The Contractor will remobilize on 11/20/17 to complete the project.

➢ Recap of work performed (November 05 – November 11, 2017)
  ▪ The Contractor mobilized on 11/07/17.
  ▪ The Contractor demolished and disposed of the vanity cabinet, mirror, sink, faucet, toilet, and flooring.
  ▪ ½” cementitious board was installed over the substrate, and floor tile was installed.
  ▪ Electrical rough in has started.
  ▪ Walls have been patched, and prepped for paint.
  ▪ The vanity cabinet is schedule to be delivered at the end of the week.