Tulane University
Planning, Design & Construction
Gibson Hall – Suite 205 Renovation
Construction Activity
Week of August 6 – August 12, 2017

➢ Sources of Noise
  ▪ Hand Tools
  ▪ Power Tools
  ▪ Demolition

➢ Equipment
  ▪ Hand Held Power Tools

➢ Utility Shutdowns
  ▪ None anticipated at this time

➢ Deliveries
  ▪ Framing Material

➢ Events for upcoming week
  ▪ The Contractor, BNB, is scheduled to commence demolition.
  ▪ Framing of the new walls is scheduled to commence this week.
  ▪ Electrical rough-in may start this week.

➢ Recap of work performed (July 30 – August 5, 2017)
  ▪ The Contractor, BNB, and Tulane are scheduled to conduct a pre-construction meeting on August 3.
  ▪ A Construction Alert has been developed and circulated. Occupants of Gibson Hall that are above, below, or adjacent to the renovation will be personally notified of the scheduled work.
  ▪ The Contractor is scheduled to mobilize on August 4, 2017.