Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of November 12, 2017- November 18, 2017

➢ Sources of Noise
  ▪ Delivery Trucks
  ▪ Heavy Equipment
  ▪ Power Tools

➢ Utility Shutdowns
  ▪ Possible frequent, short-term road closures
  ▪ Possible frequent, long-term road closures

➢ Deliveries
  ▪ Steel, Lumber, Equipment

➢ Events for upcoming week
  ▪ Contractor to continue closing up walls on 2nd & 3rd floors
  ▪ Contractor to continue waterproofing @ windows
  ▪ Contractor to continue installing windows
  ▪ Contractor to continue tuck pointing on N elevation
  ▪ Contractor to continue plumbing rough in @ New addition
  ▪ Contractor to continue electrical rough in @ New addition
  ▪ Contractor to continue framing @ New addition
  ▪ Contractor to continue sheathing exterior walls @ New addition

➢ Recap of week ending (November 11, 2017)
  ▪ Scaffold removed from W side
  ▪ Tuck pointing continued on N elevation
  ▪ Contractor continued waterproofing window locations
  ▪ Contractor continued window install
  ▪ Contractor continued framing exterior walls @ New addition
  ▪ Contractor continued duct work in @ New addition
  ▪ Electrical & Plumbing continued @ New addition
  ▪ Contractor began sheathing W exterior walls @ New addition