Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of November 19, 2017- November 25, 2017

➢ Sources of Noise
  ▪ Delivery Trucks
  ▪ Heavy Equipment
  ▪ Power Tools

➢ Utility Shutdowns
  ▪ Possible frequent, short-term road closures
  ▪ Possible frequent, long-term road closures
  ▪ Law Rd to be closed 11/27-11/30

➢ Deliveries
  ▪ Steel, Lumber, Equipment

➢ Events for upcoming week
  ▪ Contractor to continue closing up walls on 2nd & 3rd floors
  ▪ Contractor to continue waterproofing @ windows
  ▪ Contractor to continue installing windows
  ▪ Contractor to continue tuck pointing on N elevation
  ▪ Contractor to continue plumbing rough in @ New addition
  ▪ Contractor to continue electrical rough in @ New addition
  ▪ Contractor to continue framing @ New addition
  ▪ Contractor to continue sheathing exterior walls @ New addition
  ▪ Contractor to receive and set electrical transformer 11/20

➢ Recap of week ending (November 18, 2017)
  ▪ AHU set @ Penthouse Mechanical Room
  ▪ Tuck pointing continued on N elevation
  ▪ Window installation continued
  ▪ Waterproofing @ windows continues
  ▪ Exterior wall framing continued @ New addition
  ▪ Duct work continues @ New addition
  ▪ Electrical & Plumbing continued @ New addition
  ▪ Contractor continued sheathing W exterior walls @ New addition
  ▪ Contractor erecting scaffold @ New addition for exterior work