Tulane University
Planning, Design & Construction
Campus Health/DSA – Pharmacy Relocation
Construction Activity
Week of December 03 – December 09, 2017

➢ Sources of Noise
  ▪ Material Delivery
  ▪ Hand Tools
  ▪ Power Tools

➢ Equipment
  ▪ Power Tools

➢ Utility Shutdowns
  ▪ None

➢ Deliveries
  ▪ Hand Washing Sink, Cabinets, Security System equipment, Base Molding.

➢ Events for upcoming week
  ▪ Upon receiving a passed inspection by the Pharmaceutical Board, the team will commence the removal and relocation of the cabinets that are being salvaged from the old pharmacy. This work is scheduled to occur on December 09.
  ▪ Upon the removal and relocation of all furniture, equipment, and medicine from the old pharmacy to the newly renovated pharmacy space, the team will commence renovation work on Room 102.

➢ Recap of work performed (November 26 – December 02, 2017)
  ▪ ConstructionSouth installed the sink, instant water heater, and cabinet top.
  ▪ The door hardware was installed on 11/29/2017.
  ▪ All security items, such as roll down security doors, security cameras, security alarm system, and panic buttons have been installed and tested.
  ▪ The frosted glass for the “privacy screen” at the student consultation area has been installed.
  ▪ The new cabinet, base molding, touch up paint, and cleaning is scheduled to be completed by the end of the week. Upon completion of these items, the Student Health Center will call for an inspection by the Pharmaceutical Board.