Sources of Noise
  • None

Equipment
  • None

Utility Shutdowns
  • None

Deliveries
  • None

Events for upcoming week
  • Project Complete.

Recap of work performed (November 26 – December 02, 2017)
  • Woodward Design + Build arrived on 11/27/2017 to perform touch up paint on the Angry Wave bracing, and the Yulman Stadium scoreboard. They completed this work on 11/29/2017.
  • Project Complete.