Sources of Noise
- None

Equipment
- None

Utility Shutdowns
- None

Deliveries
- None

Events for upcoming week
- The Contractor is scheduled to mobilize on 12/20/2017.
- The renovation of the Provost Office, room 203, will commence on 12/20/2017. The Scope of Work consist of removing and replacing the exiting drop ceiling, carpet replacement, new paint, and assorted electrical work.

Recap of work performed (December 03 – December 09, 2017)
- A Pre-construction Meeting has been scheduled with the Contractor and the end user. This meeting is scheduled to occur on 12/15/2017.