Tulane University
Planning, Design & Construction
Gibson Hall – Suite 205 Renovation
Construction Activity
Week of December 10 – December 16, 2017

➢ Sources of Noise
  ▪ Hand Tools

➢ Equipment
  ▪ None

➢ Utility Shutdowns
  ▪ None

➢ Deliveries
  ▪ None

➢ Events for upcoming week
  ▪ Due to the adjustments made to the height of the TV mounts, and other changes requested by the end user, wall refinishing, and paint touch ups are needed in various areas throughout the suite. The Contractor will review these final touch ups on 12/15, and provide a timeline for completion after their review.
  ▪ The final furniture delivery date is unknown at this time.

➢ Recap of work performed (December 03 – December 09, 2017)
  ▪ The end user requested that Synergy adjust the height of the TV’s. Synergy arrived at approximately 9:45 on 12/05/17 to perform this work. Synergy has completed their portion of the work.