Tulane University
Planning, Design & Construction
Yulman Stadium – Angry Wave Sign Installation
Construction Activity
Week of December 10 – December 16, 2017

➢ Sources of Noise
  ▪ None

➢ Equipment
  ▪ None

➢ Utility Shutdowns
  ▪ None

➢ Deliveries
  ▪ None

➢ Events for upcoming week
  ▪ Project Complete.

➢ Recap of work performed (December 03 – December 09, 2017)
  ▪ Project Complete.