Tulane University
Planning, Design & Construction
Mussafer Hall
Construction Activity
Week of December 10, 2017- December 16, 2017

➢ Sources of Noise
  ▪ Delivery Trucks
  ▪ Heavy Equipment
  ▪ Power Tools

➢ Utility Shutdowns
  ▪ Possible frequent, short-term road closures
  ▪ Possible frequent, long-term road closures

➢ Deliveries
  ▪ Steel, Lumber, Equipment

➢ Events for upcoming week
  ▪ Contractor will be off site through 12/19 for quiet week & will re-
    mobilize on 12/20 with major infrastructure work on Law Rd

➢ Recap of week ending (December 9, 2017)
  ▪ Tuck pointing continued on N elevation
  ▪ Scaffold to be removed on 12/8
  ▪ Waterproofing @ windows continues
  ▪ Contractor continued installing windows
  ▪ Exterior wall framing continued @ New addition
  ▪ Duct work continues @ New addition
  ▪ Electrical & Plumbing continued @ New addition
  ▪ Contractor continued sheathing W exterior walls @ New addition
  ▪ Contractor erecting scaffold @ New addition for exterior work
  ▪ Contractor continued installing Dens Glass @ New addition
  ▪ Contractor began waterproofing exterior sheathing @ New addition
  ▪ Contractor nearing completion of stair 1